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ESTIMATE RUN 11/24/2020

ESTIMATE SUMMARY 14:46:56

CONTID: C20849         ESTIMATE NO: 0003 PROG 2005

PCN: 20849-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEOHAZARD SH 74 MORRISON TO EV PERCENT TIME:

PROJECT NO: C 0741-020                    

GEOHAZARD SH 74 MORRISON TO EV

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING

450 Roland Valley Dr. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bailey CO 80640     (303)288-4970 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,163,926.20 PARTICIPATING $ $ 3,300.00

AWARD PROJECT AMT: 2,880,537.20 NON-PARTICIPATING 648,429.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,981.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.29

WORK DAYS

WORK DAYS

42.24%

1,827,340.70

651,729.00

651,729.00

632,747.13

$

$

$

$

35,200.00

1,301,385.50

1,336,585.50

0.00

1,336,585.50

-36,677.57

0.00

1,299,907.93

0.00

AMOUNT DUE 1,299,907.93 632,747.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 632,747.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/02/2020

09/02/2020

11/24/2020

07/09/2020

07/20/2020

08/11/2020

09/02/2020
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PCN: 20849-BID    ESTIMATE RUN 11/24/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

618.000

SY  

22.00000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

621.000

SF  

3.00000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

500.00000

0020 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

862.000

LF  

6.00000

0025 Unclassified Excavation 2,826.500

30.000

203-00000  
 

242,802.502,856.500

2,550.00

3,000.000

CY  

85.00000

0030 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

445.000

CY  

60.00000

0035 Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

0.000

SF  

2.00000

0040 Blading 10.000

0.000

203-01500  
 

3,000.0010.000

0.00

24.000

HOUR

300.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

200.00000

0050 Front End Loader (Rubber Tire) 97.250

2.000

203-01590  
 

19,850.0099.250

400.00

110.000

HOUR

200.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

200.00000
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PCN: 20849-BID    ESTIMATE RUN 11/24/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 16.500

0.000

203-01622  
 

4,950.0016.500

0.00

45.000

HOUR

300.00000

0065 Rock Scaler 1,381.500

0.000

203-02300  
 

165,780.001,381.500

0.00

1,500.000

HOUR

120.00000

0070 Mechanized Scaling 20.250

0.000

203-02315  
 

4,050.0020.250

0.00

20.250

HOUR

200.00000

0075 Laborer 78.000

2.000

203-02330  
 

4,000.0080.000

100.00

100.000

HOUR

50.00000

0080 Topsoil (Offsite) 0.000

0.000

207-00702  
 

0.000.000

0.00

206.000

CY  

115.00000

0085 Subgrade Soil Preparation 0.000

0.000

207-00704  
 

0.000.000

0.00

1,222.000

SY  

6.00000

0090 Erosion Log Type 1 (12 Inch) 550.000

0.000

208-00002  
 

3,850.00550.000

0.00

600.000

LF  

7.00000

0095 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.00000

0100 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

100.002.000

0.00

16.000

HOUR

50.00000

0105 *Erosion Control Management 7.000

4.000

208-00207  
 

5,225.0011.000

1,900.00

21.000

DAY 

475.00000

0110 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

500.00000
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PCN: 20849-BID    ESTIMATE RUN 11/24/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Rock Reinforcement (Number 10) 200.000

1,695.000

211-01115  
 

208,450.001,895.000

186,450.00

3,025.000

LF  

110.00000

0120 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

0.250

ACRE

9,300.00000

0125 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.320

ACRE

7,410.00000

0130 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

101.000

CY  

31.00000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.250

ACRE

4,560.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

51.000

LB  

13.00000

0145 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

31,000.00000

0150 *Nursery Stock Deep Rooted Container (DRC # 60) 0.000

0.000

214-01403  
 

0.000.000

0.00

25.000

EACH

69.00000

0155 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

485.000

SY  

6.00000

0160 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

24.000

HOUR

80.00000

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

20.000

TON 

500.00000
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PCN: 20849-BID    ESTIMATE RUN 11/24/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Polyurethane Resin 0.000

44,000.000

519-01300  
 

396,000.0044,000.000

396,000.00

130,000.000

LB  

9.00000

0175 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

641.000

SY  

36.00000

0180 Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

0.000.000

0.00

860.000

LF  

111.00000

0185 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

6.00000

0190 Wire Mesh (Anchored) 0.000

0.000

607-55099  
 

0.000.000

0.00

4,520.000

SF  

56.00000

0195 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

20.000

SF  

30.00000

0200 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

27.000

SF  

50.00000

0205 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

156.000

LF  

20.00000

0210 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

7.000

614-01588  
 

1,225.007.000

1,225.00

13.000

EACH

175.00000

0215 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

16,000.00000

0220 *Construction Surveying 0.000

0.500

625-00000  
 

3,750.000.500

3,750.00

1.000

L S 

7,500.00000
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PCN: 20849-BID    ESTIMATE RUN 11/24/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 0.500

0.100

626-00000  
 

114,000.000.600

19,000.00

1.000

L S 

190,000.00000

0230 *Public Information Management (Tier III) 74.000

31.000

626-01113  
 

23,100.00105.000

6,820.00

147.000

DAY 

220.00000

0235 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

8.000

GAL 

630.00000

0240 *Pavement Marking Paint (Low Temperature) 0.000

0.000

627-00014  
 

0.000.000

0.00

21.000

GAL 

350.00000

0245 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

85.000

SF  

42.00000

0250 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

32.000

SF  

37.00000

0255 *Flagging 700.000

331.500

630-00000  
 

31,976.501,031.500

10,276.50

1,500.000

HOUR

31.00000

0260 *Traffic Control Inspection 22.000

13.000

630-00007  
 

2,625.0035.000

975.00

50.000

DAY 

75.00000

0265 *Traffic Control Management 34.000

18.000

630-00012  
 

54,600.0052.000

18,900.00

85.000

DAY 

1,050.00000

0270 *Barricade (Type 3 M-A) (Temporary) 5.500

0.500

630-80335  
 

360.006.000

30.00

12.000

EACH

60.00000

0275 *Construction Traffic Sign (Panel Size A) 32.000

0.000

630-80341  
 

2,304.0032.000

0.00

64.000

EACH

72.00000
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PROJECT: C 0741-020                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size B) 11.000

0.500

630-80342  
 

1,207.5011.500

52.50

46.000

EACH

105.00000

0285 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

55.00000

0290 *Portable Message Sign Panel 3.500

0.000

630-80355  
 

7,350.003.500

0.00

7.000

EACH

2,100.00000

0295 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.500

0.000

630-80357  
 

500.000.500

0.00

1.000

EACH

1,000.00000

0300 *Drum Channelizing Device 30.000

0.000

630-80360  
 

180.0030.000

0.00

60.000

EACH

6.00000

0305 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

30.00000

0310 *Traffic Cone 25.000

0.000

630-80380  
 

150.0025.000

0.00

100.000

EACH

6.00000

0315 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

24.000

DAY 

400.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0325 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Safety Screen Fence Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: C 0741-020                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 1,301,385.50648,429.003,122,126.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Field Office (Class 2) 0.700

0.100

620-00002  
 

26,400.000.800

3,300.00

1.000

EACH

33,000.00000

0350 Sanitary Facility 2.000

0.000

620-00020  
 

8,800.002.000

0.00

2.000

EACH

4,400.00000

CAT 35,200.003,300.0041,800.00CURRENT AMT0400 $ $ $

$ 1,336,585.50651,729.00$3,163,926.20$CURRENT AMTPROJECT TOTAL


